

#### The School District of Haverford Township

### Haverford High School Construction Documents Update

3 September 2020





### HAVERFORD HIGH SCHOOL

### **STEPS TAKEN – Construction Documents**

- Project Phasing
- Final Meetings with High School Teachers
- Masonry Consultant Coordination
- Finishes Selection
- Construction Drawing Set nearing Completion
- 3<sup>rd</sup> Party/Independent Cost Estimate



# **PROJECT REVIEW**

Haverford High School

laverford Middle School




Project 1 3-Story Classroom Addition


Haverford High School

Project 1 Expanded Parking

Haverford Middle School


Project 2 1-Story Classroom Addition






# 3-Story Classroom Wing Project 1

Haverford Middle School







3-STORY CLASSROOM WING - EXTERIOR PERSPECTIVE HAVERFORD HIGH SCHOOL Haverford HS - Project 1 – Three Story Classroom Wing Addition

### CORRIDOR - INTERIOR PERSPECTIVE HAVERFORD HIGH SCHOOL

GENERAL CLASSROOM - INTERIOR PERSPECTIVE HAVERFORD HIGH SCHOOL

### LEARNING LAB - INTERIOR PERSPECTIVE HAVERFORD HIGH SCHOOL

### BIOLOGY CLASSROOM - INTERIOR PERSPECTIVE HAVERFORD HIGH SCHOOL

### PHYSICS CLASSROOM - INTERIOR PERSPECTIVE HAVERFORD HIGH SCHOOL



### HAVERFORD HIGH SCHOOL

#### **3-Story Classroom Addition**

#### Build 11 Classrooms

(7 Lab Classrooms & 4 General Classrooms)

#### **Renovation to link Addition**


Convert 3 Existing Classrooms into Small Group Instruction rooms (SGI) to allow for a corridor to link to the new addition

Total Gain of 7 Lab Classrooms, 1 General Classroom, and 3 SGI's



# Science Lab Renovations Project 1

Haverford Middle School



### HAVERFORD HIGH SCHOOL SCIENCE LAB RENOVATION

### **CONVERSION OF CHEMISTRY CLASSROOMS INTO CHEMISTRY LABS**

- Extend gas lines around perimeter of classrooms
- Add fume hoods into classrooms that do not currently have them equipped
- Add sinks to perimeter casework in one Chemistry classroom
- Replace sinks and countertops in all Chemistry classrooms


### **RENOVATION OF BIOLOGY LABS**


- Add sinks to perimeter casework in two Biology classrooms
- Replace sinks in all Biology classrooms
- (There is also an alternate to replace countertops in all Biology Labs)

Total Gain of 5 Chemistry Labs & 2 Biology Labs that frees general classroom space. Cost: \$517,000

# 1-Story Classroom Wing Project 2

Haverford Middle School





1-STORY CLASSROOM WING - EXTERIOR PERSPECTIVE HAVERFORD HIGH SCHOOL

the second second

Haverford HS - Project 2 - One Story Classroom Wing Addition

FITNESS CLASSROOM 1 - INTERIOR PERSPECTIVE HAVERFORD HIGH SCHOOL

V TXX T XX L

FITNESS CLASSROOM 2 - INTERIOR PERSPECTIVE HAVERFORD HIGH SCHOOL

CHORUS CLASSROOM - INTERIOR PERSPECTIVE HAVERFORD HIGH SCHOOL

ORCHESTRA CLASSROOM - INTERIOR PERSPECTIVE HAVERFORD HIGH SCHOOL

WENIZY

BAND CLASSROOM - INTERIOR PERSPECTIVE HAVERFORD HIGH SCHOOL



### HAVERFORD HIGH SCHOOL

#### **1-Story Classroom Addition**

Build 2 Classrooms (Band and Orchestra)

#### **Renovation of Music and Fitness Classrooms**

Renovate 2 Classrooms (Chorus and Fitness)

- Convert existing Band Classroom into Chorus
  Classroom
- Expand existing Fitness Classroom into Orchestra Classroom
- Existing Chorus Classroom used for stage support


# SITE

Haverford High School

Haverford Middle School

### HAVERFORD HIGH SCHOOL

### ADDITIONAL PARKING AND PARKING RECONFIGURATION



## COST ESTIMATE

Haverford High School

averford Middle School

### HAVERFORD HIGH SCHOOL TOTAL PROJECT COST ESTIMATE

	Schematic Design	•	Construction nt Documents
Project I: 3-Story Classroom Wing	\$ 7,713,370	\$ 7,309,321	\$ 7,696,270
Project I: Site Work	\$ 672,552	\$ 712,000	\$ 771,250
Project 1 Sub-Total	\$ 8,385,922	\$ 8,021,321	\$ 8,467,520
Project I with Soft Costs	\$10,063,107	\$ 9,625,585	\$ 10,161,024
Project II: 1-Story Classroom Wing	\$ 5,441,308	\$ 6,297,568	Project II Construction Documents Cost
Project II with Soft Costs	\$ 6,529,569	\$ 7,557,081	Estimate to be completed in Early 2021.

Total Estimated Project Cost: \$16,592,676 \$17,182,666



### HAVERFORD HIGH SCHOOL

### HVAC Infrastructure Cost: \$1,074,300\*

- HVAC infrastructure is replacing the existing chillers.
- Bid as Alternate with Project I Fall 2020.

### Gymnasium HVAC Cost: \$1,536,079\*

- Gymnasium HVAC includes the Locker Rooms and Main Gymnasium.
- The chiller included in the Project II: 1-Story Classroom Wing is sized to handle the Gymnasium HVAC.
- Bid as Alternate with Project II

\*Costs include 20% for soft costs/contingency.



### HAVERFORD HIGH SCHOOL TOTAL PROJECT COST ESTIMATE

	Schematic Design	Design Development	Construction Documents
<b>Project I with Soft Costs</b>	\$10,063,107	\$ 9,625,585	\$10,161,024
Project II with Soft Costs	\$ 6,529,569	\$ 7,557,081	\$ 7,557,081*
<b>Total Estimated Project Cost</b>	\$16,592,676	\$17,182,666	\$17,718,105
HVAC Infrastructure		\$ 1,475,277	\$ 1,074,300
Gymnasium HVAC		\$ 1,536,079	\$ 1,536,079
<b>Total Estimated Project Cost</b>		\$20,194,022	\$20,328,484

\*Project II Construction Documents Cost Estimate to be completed in Early 2021.





### HAVERFORD HIGH SCHOOL

- Sept. 3, 2020 School Board to Approve Advertisement and Bidding of Project 1
- Sept. 18, 2020 Project 1 Bid Documents Released
- Oct. 22, 2020 Project 1 Bids Received
- Nov. 5, 2020 School Board to Accept Bids and Award Construction Contracts for Project 1
- Jan. 2021 Project 1 Construction Begins
- Sept. 2021 Project 1 Occupancy for School Year
- Project 2 Schedule to be Determined

# DISCUSSION

Haverford High School

Haverford Middle School